Print Date: 09/21/2016

STATE OF TENNESSEE

JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report
Contract:CNP246 Estimate Number: 0011 Estimate Type: Progress Pay Period: 8/16/2016 to 09/15/2016
Contractor: Ford Construction Company Time
Contractor's P O Box 527 Allowed: 360.0 Days
Address: Dyersburg, TN 38025-0527 Charged: 359.0 Days
Elapsed Calendar Days: 359.0 Days
Percent Time: 99.72 9,
Percent Complete($): 96.13 %
Percent Behind: 3.59 %
Contract Location: Construction of 2 concrete box bridges overSouth Fork Harris Dates
Let: 07/10/2015
Counties: OBION Awarded: 07/24/2015
Contract Executed: 08/10/2015
Date Notice to Proceed: 08/10/2015
Project(s): 66955-3520-94, 66955-3523-94 Work Began: 08/24/2015
To Be Completed: 08/03/2016
Substantial Work Complete:
Accepted:
Total to Date  Previous to Date, This Estimate Amounts
Total Earnings: $959,247.10 $950,494.90 $8,752.20 Current Contract: $1,001,323.25
Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract: $999,733.13
Amount Due: $959,247.10 $950,494.90 $8,752.20
Test Report Payment Adjustments: $-22,724.98 $-31,114.17 $8,389.19
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $936,522.12 $919,380.73 17,141.39

RR004

Page 1



Print Date:
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
66955-3520-94 54.50 BRZE-6600(14) 17,141.39 The construction of a concrete box bridge on Central Avenue
66955-3523-94 4550 BRZE-6600(15) The construction of a concrete box bridge on Forestdale Aven
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $7,600.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $7,600.000
66955-3523-94 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $7,600.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $7,600.000
66955-3520-94 0100 9038 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9039 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 9036 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9037 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0100 9028 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9028 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -172.980 Adj This Est -172.980
Adj Total: -947.220 Adj Total: -947.220
66955-3520-94 0300 9029 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9030 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100  903C ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1,475.730  Adj Total: -1,475.730
66955-3523-94 0300 9031 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004

Page 3




Print Date:
JJ07919

09/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0100 9032 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9032 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1,760.490 Adj Total: -1,760.490
66955-3520-94 0300 9033 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9034 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9034 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2,197.690 Adj Total: -2,197.690
66955-3523-94 0300 9035 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0110 9040 109-05.01 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $1.000
ITEM/607-03.02 18" CONCRETE This Est: 0.000 This Est: $0.000
PIPE CULVERT (CLASS Ill) Total: 0.000 Total: $0.000
66955-3523-94 0110 9041 109-05.02 DOLL ELIMINATED OR ALTERED Bid: 0.000 Unit Price: $1.000
ITEM/611-42.02 This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
66955-3523-94 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $500.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $500.000
66955-3523-94 0100 0030 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 29.000 Unit Price: $9.000
(10", STA. 14+78RT) This Est: 0.000 This Est: $0.000
Total: 18.000 Total: $162.000
66955-3523-94 0100 0040 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 57.000 Unit Price: $9.000
(15", STA. 15+73RT) This Est: 0.000 This Est: $0.000
Total: 40.300 Total: $362.700
66955-3523-94 0100 0050 202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 8.000 Unit Price: $15.000
(24", STA. 15+14RT) This Est: 0.000 This Est: $0.000
Total: 8.000 Total: $120.000
66955-3523-94 0100 0060 202-02.04 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 5.000 Unit Price: $25.000
(30", STA. 15+23LT) This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $125.000
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66955-3520-94 0100 0030  202-03  S.Y. REMOVAL OF RIGID PAVEMENT,  Bid: 201.000 Unit Price: $8.000
SIDEWALK, ETC. This Est: 0.000 This Est: $0.000
Total: 448.110 Total: $3,584.880
66955-3523-94 0100 0070  202-03  S.Y. REMOVAL OF RIGID PAVEMENT,  Bid: 32.000 Unit Price: $8.000
SIDEWALK, ETC. This Est: 0.000 This Est: $0.000
Total: 41.670 Total: $333.360
66955-3520-94 0100 0040  202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 1,174.000 Unit Price: $8.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 78.230 Total: $625.840
66955-3523-94 0100 0080  202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 1,307.000 Unit Price: $8.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 140.000 Total: $1,120.000
66955-3520-94 0100 0050  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $500.000
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.000
PLANS) Total: 1.000 Total: $500.000
66955-3520-94 0100 0060  202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $560.000
(DESCRIPTION, STA.)/(ENDWALL,  This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $560.000
66955-3520-94 0100 0070 202-04.03 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $10,000.000
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.000
PLANS) Total: 0.000 Total: $0.000
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66955-3523-94 0100 0090 202-04.04 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,500.000
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.000
PLANS) Total: 0.000 Total: $0.000
66955-3523-94 0100 0100 202-04.05 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $725.000
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.000
PLANS) Total: 1.000 Total: $725.000
66955-3523-94 0100 0110 202-04.06 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $10,000.000
(DESCRIPTION, STA.)/(SEE This Est: 0.000 This Est: $0.000
PLANS) Total: 1.000 Total: $10,000.000
66955-3520-94 0100 0080 202-08.15 L.F. REMOVAL OF CURB AND GUTTEI Bid: 359.000 Unit Price: $5.000
(DESCRIPTION)/(SEE PLANS) This Est: 0.000 This Est: $0.000
Total: 368.000 Total: $1,840.000
66955-3520-94 0100 0090 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 250.000 Unit Price: $6.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 1,004.300 Total: $6,025.800
66955-3523-94 0100 0120 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 272.000 Unit Price: $6.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 624.130 Total: $3,744.780
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66955-3520-94 0100 9012 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $9.000
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9026 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $9.000
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0100 203-03 C.Y. BORROW EXCAVATION Bid: 187.000 Unit Price: $14.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0130 203-03 C.Y. BORROW EXCAVATION Bid: 11.000 Unit Price: $14.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 9013 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $9.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9027 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $9.000
This Est: 0.000 This Est: $0.000
Total: 5.150 Total: $46.350
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66955-3520-94 0100 0110 203-06 M.G. WATER Bid: 15.000 Unit Price: $11.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0140 203-06 M.G. WATER Bid: 15.000 Unit Price: $11.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0120 203-08 C.Y. CHANNEL EXCAVATION Bid: 2,342.000 Unit Price: $7.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 1,432.460 Total: $10,027.220
66955-3523-94 0100 0150 203-08 C.Y. CHANNEL EXCAVATION Bid: 2,139.000 Unit Price: $7.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 1,115.310 Total: $7,807.170
66955-3520-94 0300 0610 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 37.000 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 84.220 Total: $3,789.900
66955-3523-94 0300 0590 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 38.800 Unit Price: $45.000
This Est: 0.000 This Est: $0.000
Total: 68.270 Total: $3,072.150
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66955-3520-94 0100 0130 209-05 C.Y. SEDIMENT REMOVAL Bid: 12.000 Unit Price: $3.450
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0160 209-05 C.Y. SEDIMENT REMOVAL Bid: 10.000 Unit Price: $3.450
This Est: 0.000 This Est: $0.000
Total: 10.000 Total: $34.500
66955-3520-94 0100 0140 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 210.000 Unit Price: $6.000
BACKING) This Est: 0.000 This Est: $0.000
Total: 569.000 Total: $3,414.000
66955-3523-94 0100 0170 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 400.000 Unit Price: $6.000
BACKING) This Est: 0.000 This Est: $0.000
Total: 499.000 Total: $2,994.000
66955-3520-94 0100 0150 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 422.000 Unit Price: $3.000
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 264.000 Total: $792.000
66955-3523-94 0100 0180 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 730.000 Unit Price: $3.000
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 605.000 Total: $1,815.000
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66955-3520-94 0100 0160 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $612.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0190 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 5.000 Unit Price: $612.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,224.000
0100 0190 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0170 209-09.01 BAG SANDBAGS Bid: 100.000 Unit Price: $4.000
This Est: 0.000 This Est: $0.000
Total: 431.000 Total: $1,724.000
0100 0170 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0200 209-09.01 BAG SANDBAGS Bid: 100.000 Unit Price: $4.000
This Est: 0.000 This Est: $0.000
Total: 755.000 Total: $3,020.000
0100 0200 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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66955-3520-94 0100 0180 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 1.000 Unit Price: $550.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $550.000
66955-3523-94 0100 0210 209-09.04 EACH SEDIMENT FILTER BAG(15' X 10")  Bid: 1.000 Unit Price: $550.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,100.000
0100 0210 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0190 209-09.40 EACH CURB INLET PROTECTION (TYPE Bid: 2.000 Unit Price: $197.000
1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0200 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 940.000 Unit Price: $2.000
MIL. MINIMUM) This Est: 0.000 This Est: $0.000
Total: 3,026.120 Total: $6,052.240
66955-3523-94 0100 0220 209-20.08 S.Y. POLYETHYLENE SHEETING (6 Bid: 930.000 Unit Price: $2.000
MIL. MINIMUM) This Est: 0.000 This Est: $0.000
Total: 4,162.710 Total: $8,325.420
0100 0220 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0230  209-40.33 EACH CATCH BASIN PROTECTION Bid: 1.000 Unit Price: $167.000
(TYPED) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0210 209-40.41 EACH CATCH BASIN FILTER Bid: 4.000 Unit Price: $450.000
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0240 209-40.41 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $450.000
ASSEMBLY(TYPE 1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0220 209-65.04 L.F. TEMPORARY IN STREAM Bid: 280.000 Unit Price: $20.000
DIVERSION This Est: 0.000 This Est: $0.000
Total: 90.000 Total: $1,800.000
66955-3523-94 0100 0250 209-65.04 L.F. TEMPORARY IN STREAM Bid: 280.000 Unit Price: $20.000
DIVERSION This Est: 0.000 This Est: $0.000
Total: 130.000 Total: $2,600.000
66955-3520-94 0100 0230 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 528.000 Unit Price: $22.000
BASE, GRADING D This Est: 405.690 This Est: $8,925.180
Total: 548.150 Total: $12,059.300
0100 0230 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -47.890 Adj Total: -1,053.580
66955-3523-94 0100 0260 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,073.000 Unit Price: $22.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 311.410 Total: $6,851.020
0100 0260 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004

Page 13




Print Date:
JJ07919

09/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0300 0620 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 1,658.800 Unit Price: $31.000
This Est: 0.000 This Est: $0.000
Total: 1,547.810 Total: $47,982.110
0300 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -306.730 Adj Total: -9,508.630
66955-3523-94 0300 0600 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 1,770.000 Unit Price: $31.000
This Est: 0.000 This Est: $0.000
Total: 1,056.170 Total: $32,741.270
0300 0600 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0300 9500 303-10.01  TON MINERAL AGGREGATE (SIZE 57)  Bid: 0.000 Unit Price: $37.860
This Est: 0.000 This Est: $0.000
Total: 23.770 Total: $899.932
0300 9500 ADJUSTMENT Test Report Payment Adjustment Adj This Est 23.770 Adj This Est 899.930
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0300 9501 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 0.000 Unit Price: $37.860
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0240 307-01.01  TON ASPHALT CONCRETE MIX Bid: 183.000 Unit Price: $95.000
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.000
Total: 93.600 Total: $8,892.000
66955-3523-94 0100 0270 307-01.01  TON ASPHALT CONCRETE MIX Bid: 228.000 Unit Price: $95.000
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.000
Total: 144,120 Total: $13,691.400
66955-3520-94 0100 0250 307-01.08 TON ASPHALT CONCRETE MIX Bid: 137.000 Unit Price: $104.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 181520 Total: $18,878.080
66955-3523-94 0100 0280 307-01.08 TON ASPHALT CONCRETE MIX Bid: 173.000 Unit Price: $104.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 143.640 Total: $14,938.560
66955-3520-94 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 62.540 Adj Total: 62.540
66955-3523-94 0100 9016 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9016 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 48.120 Adj Total: 48.120
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66955-3520-94 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 162.000 Adj Total: 162.000
66955-3523-94 0100 9017 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9017 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 152.400 Adj Total: 152.400
66955-3520-94 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9018 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0260 402-01 TON BITUMINOUS MATERIAL FOR Bid: 1.700 Unit Price: $210.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0290 402-01 TON BITUMINOUS MATERIAL FOR Bid: 2.100 Unit Price: $210.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0270 402-02 TON AGGREGATE FOR COVER Bid: 6.100 Unit Price: $5.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0300 402-02 TON AGGREGATE FOR COVER Bid: 7.500 Unit Price: $5.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0280 403-01 TON BITUMINOUS MATERIAL FOR Bid: 0.700 Unit Price: $450.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.830 Total: $373.500
0100 0280 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -0.830 Adj Total: -373.500
66955-3523-94 0100 0310 403-01 TON BITUMINOUS MATERIAL FOR Bid: 0.900 Unit Price: $450.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9019 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9020 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0290 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 81.000 Unit Price: $121.000
This Est: 0.000 This Est: $0.000
Total: 121.100 Total: $14,653.100
66955-3523-94 0100 0320 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 98.000 Unit Price: $121.000
This Est: 0.000 This Est: $0.000
Total: 165.640 Total: $20,042.440
66955-3520-94 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 41.730 Adj Total: 41.730
66955-3523-94 0100 9021 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9021 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 55.490 Adj Total: 55.490
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66955-3520-94 0100 9008  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9022  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 9009  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 100.800 Adj Total: 100.800
66955-3523-94 0100 9023 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9023 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 92.400 Adj Total: 92.400
66955-3520-94 0100 9010  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 9024  411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0300 9000 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $460.000
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0300 9014 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $460.000
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0300 9001 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $348.000
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0300 9015 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $348.000
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0300 0630 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 282.000 Unit Price: $400.000
BRIDGES) This Est: 0.000 This Est: $0.000
Total: 290.730 Total: $116,292.000
66955-3523-94 0300 0610 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 236.000 Unit Price: $400.000
BRIDGES) This Est: 0.000 This Est: $0.000
Total: 269.280 Total: $107,712.000
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66955-3520-94 0300 0640 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 60,180.000 Unit Price: $0.860
(BOX BRIDGES) This Est: 0.000 This Est: $0.000
Total: 62,207.800 Total: $53,498.708
0300 0640 ADJUSTMENT Test Report Payment Adjustment Adj This Est -3,761.770 Adj This Est -3,235.120
Adj Total: -11,184.800 Adj Total: -9,618.920
66955-3523-94 0300 0620 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 52,080.000 Unit Price: $0.860
(BOX BRIDGES) This Est: 0.000 This Est: $0.000
Total: 59,201.290 Total: $50,913.109
0300 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0300 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 1,800.000 Unit Price: $24.000
This Est: 0.000 This Est: $0.000
Total: 2,077.750 Total: $49,866.000
0100 0300 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0330 606-24.12 S.F. TEMPORARY SHEET PILES Bid: 500.000 Unit Price: $24.000
This Est: 0.000 This Est: $0.000
Total: 1,122.130 Total: $26,931.120
0100 0330 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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66955-3520-94 0100 0310 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 40.000 Unit Price: $47.000
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 32.000 Total: $1,504.000
0100 0310 ADJUSTMENT Test Report Payment Adjustment Adj This Est 32.000 Adj This Est 1,504.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0340 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 133.000 Unit Price: $47.000
(CLASS 1lT) This Est: 0.000 This Est: $0.000
Total: 128.000 Total: $6,016.000
66955-3520-94 0100 0320 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 175.000 Unit Price: $62.000
(CLASS 1lT) This Est: 0.000 This Est: $0.000
Total: 120.000 Total: $7,440.000
66955-3520-94 0100 0330 611-01.02 EACH MANHOLES, > 4'- 8' DEPTH Bid: 1.000 Unit Price: $4,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,000.000
66955-3520-94 0100 0340 611-12.01 EACH CATCH BASINS, TYPE 12,0' - 4' Bid: 2.000 Unit Price: $3,000.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $6,000.000
66955-3523-94 0100 0350 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 1.000 Unit Price: $4,600.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0350 611-42.02 EACH CATCH BASINS, TYPE42,>4'-8'  Bid: 1.000 Unit Price: $4,700.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $4,700.000
66955-3523-94 0100 0360 611-42.02 EACH CATCH BASINS, TYPE42,>4'-8'  Bid: 2.000 Unit Price: $4,700.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $9,400.000
0100 0360 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0360 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 1,941.000 Unit Price: $6.000
This Est: 0.000 This Est: $0.000
Total: 2,944.670 Total: $17,668.020
0100 0360 ADJUSTMENT Test Report Payment Adjustment Adj This Est 19.180 Adj This Est 115.080
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0370 701-02 S.F. CONCRETE DRIVEWAY Bid: 3,320.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 708.400 Total: $5,667.200
66955-3520-94 0100 0380 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 35.000 Unit Price: $400.000
GUTTER This Est: 0.000 This Est: $0.000
Total: 30.340 Total: $12,136.000
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66955-3520-94 0100 0390 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 110.000 Unit Price: $78.000
This Est: 0.000 This Est: $0.000
Total: 112.350 Total: $8,763.300
0100 0390 ADJUSTMENT Test Report Payment Adjustment Adj This Est 112.350 Adj This Est 8,763.300
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0370 705-01.04 L.F. METAL BEAM GUARD FENCE Bid: 116.000 Unit Price: $78.000
This Est: 0.000 This Est: $0.000
Total: 125.000 Total: $9,750.000
0100 0370 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0400 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 100.000 Unit Price: $19.000
This Est: 0.000 This Est: $0.000
Total: 106.650 Total: $2,026.350
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -106.650 Adj Total: -2,026.350
66955-3523-94 0100 0380 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 306.000 Unit Price: $19.000
This Est: 0.000 This Est: $0.000
Total: 353.250 Total: $6,711.750
0100 0380 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004

Page 24




Print Date:
JJ07919

09/21/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
66955-3520-94 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.500
This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $342.000
0100 9011 ADJUSTMENT Test Report Payment Adjustment Adj This Est 12.000 Adj This Est 342.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 9025 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $28.500
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $57.000
0100 9025 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0390 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 2.000 Unit Price: $525.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,050.000
0100 0390 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0410 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 3.000 Unit Price: $2,000.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0400 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $2,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,000.000
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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66955-3520-94 0100 0420 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $500.000
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0410 705-04.05 EACH GUARDRAIL TERMINAL Bid: 1.000 Unit Price: $500.000
(TYPE-IN-LINE) This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $1,500.000
0100 0410 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0430 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 60.000 Unit Price: $34.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0420 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 80.000 Unit Price: $34.000
This Est: 0.000 This Est: $0.000
Total: 24.070 Total: $818.380
66955-3520-94 0100 0440 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 500.000 Unit Price: $34.000
This Est: 0.000 This Est: $0.000
Total: 1,149.490 Total: $39,082.660
66955-3523-94 0100 0430 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 544.000 Unit Price: $34.000
This Est: 0.000 This Est: $0.000
Total: 722.080 Total: $24,550.720
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66955-3520-94 0100 0450 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 112.000 Unit Price: $26.000
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.000
Total: 185.000 Total: $4,810.000
0100 0450 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0440 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 70.000 Unit Price: $26.000
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.000
Total: 140.000 Total: $3,640.000
0100 0440 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0460 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1,900.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,900.000
66955-3523-94 0100 0450 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $1,900.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $1,900.000
66955-3520-94 0100 0470 712-04.01 EACH FLEXIBLE DRUMS Bid: 10.000 Unit Price: $28.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0460 712-04.01 EACH FLEXIBLE DRUMS Bid: 10.000 Unit Price: $28.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0480 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 11.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $90.000
66955-3523-94 0100 0470 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 13.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 10.000 Total: $300.000
66955-3520-94 0100 0490 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 166.000 Unit Price: $7.500
This Est: 0.000 This Est: $0.000
Total: 47.500 Total: $356.250
66955-3523-94 0100 0480 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 219.000 Unit Price: $7.500
This Est: 0.000 This Est: $0.000
Total: 218.500 Total: $1,638.750
66955-3520-94 0100 0500 712-07.01 L.F. TEMPORARY BARRICADES (TYPE Bid: 30.000 Unit Price: $6.000
1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0490 712-07.01 L.F. TEMPORARY BARRICADES (TYPE Bid: 60.000 Unit Price: $6.000
1) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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66955-3520-94 0100 0510  712-07.03 LF. TEMPORARY BARRICADES (TYPE Bid: 80.000 Unit Price: $12.000
i) This Est: 0.000 This Est: $0.000
Total: 72.000 Total: $864.000
66955-3523-94 0100 0500 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 80.000 Unit Price: $12.000
i) This Est: 0.000 This Est: $0.000
Total: 120.000 Total: $1,440.000
66955-3520-94 0100 0520 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $61,200.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0521 717-01 LS MOBILIZATION Bid: 0.000 Unit Price: $30,600.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $30,600.000
66955-3523-94 0100 0522 717-01 LS MOBILIZATION Bid: 0.000 Unit Price: $30,600.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $30,600.000
66955-3520-94 0100 0530 740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION  Bid: 501.500 Unit Price: $2.850
CONTROL) This Est: 0.000 This Est: $0.000
Total: 417.050 Total: $1,188.593
66955-3523-94 0100 0510 740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION  Bid: 523.000 Unit Price: $2.850
CONTROL) This Est: 0.000 This Est: $0.000
Total: 253.320 Total: $721.962
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66955-3520-94 0100 0540 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 201.000 Unit Price: $7.500
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(DESCRIPTION) Total: 140.000 Total: $1,050.000
66955-3523-94 0100 0520 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 76.000 Unit Price: $7.500
12IN (DESCRIPTION)/ This Est: 0.000 This Est: $0.000
(DESCRIPTION) Total: 290.000 Total: $2,175.000
0100 0520 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0550 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 10.000 Unit Price: $40.000
MULCH) This Est: 0.000 This Est: $0.000
Total: 5.160 Total: $206.400
66955-3523-94 0100 0530 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 10.000 Unit Price: $40.000
MULCH) This Est: 0.000 This Est: $0.000
Total: 11.000 Total: $440.000
0100 0530 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3520-94 0100 0560 801-01.65 UNIT TEMPORARY MULCH Bid: 19.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0540 801-01.65 UNIT TEMPORARY MULCH Bid: 14.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 3.660 Total: $91.500
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
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66955-3520-94 0100 0570 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 2.000 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0550 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 2.000 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 2.880 Total: $144.000
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -2.880 Adj Total: -144.000
66955-3520-94 0100 0580 801-03 M.G. WATER (SEEDING & SODDING) Bid: 11.200 Unit Price: $20.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3523-94 0100 0560 801-03 M.G. WATER (SEEDING & SODDING) Bid: 7.000 Unit Price: $20.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
66955-3520-94 0100 0590 803-01 S.Y. SODDING (NEW SOD) Bid: 1,120.000 Unit Price: $3.000
This Est: 0.000 This Est: $0.000
Total: 1,157.380 Total: $3,472.140
66955-3523-94 0100 0570 803-01 S.Y. SODDING (NEW SOD) Bid: 690.000 Unit Price: $3.000
This Est: 0.000 This Est: $0.000
Total: 680.020 Total: $2,040.060
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66955-3520-94 0100 0600 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 240.000 Unit Price: $2.000
(TYPE II) This Est: 0.000 This Est: $0.000
Total: 153.890 Total: $307.780
0100 0600 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
66955-3523-94 0100 0580 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 240.000 Unit Price: $2.000
(TYPE II) This Est: 0.000 This Est: $0.000
Total: 159.990 Total: $319.980
0100 0580 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

V44  *END OF REPORT*
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